

Name: Mpho Murashiwa
Student number: 2540206

During Sprint 2, I worked on developing the Messages page and Seller Profile page for the Campus Marketplace system. Although the Messages page was not fully integrated into the final build during the sprint, it was created according to the design style we have been following and can still be incorporated going forward. My GitHub commits reflect this work and provide evidence of my contributions during the sprint.

I also contributed to the UML documentation by creating sequence diagrams for key system scenarios. In addition, I helped manage the team's workflow by keeping records of our meetings, maintaining the Trello board, assigning tasks, and using the client's requirements to help create user stories that were later broken down into sprint tasks.

Sprint 2 was challenging because communication between frontend and backend development was not always effective. At times, pages were requested but alternative placeholder pages were created and used instead, while some completed work was duplicated or left unused. This showed how poor coordination can slow progress and reduce the contribution of team members.

From this sprint, I learned the importance of regular communication, sticking to agreed tasks, and integrating work continuously. In Sprint 3, I hope we improve collaboration so that everyone's contributions are used effectively.